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Stage II-A Construction:

Work will be primarily on NW and SW quadrants of the intersection.

This work shall include the followings:

- Saw cuf and remove existing pavement and curb and cutter at both quadrants

- Prepare subbase and Install the proposed pavement and combination curb and gutter
- Place the proposed HMA shoulder

- Install the appropriate permanent traffic signals ( if available ) and cover signal heads
- Place rip rap, grade and shape ditches, and place top soil

Stage II-A Traffic:

- As shown above. Traffic will be controlled by the temporary traffic signals

- Gas station entrance will be constructed under stage construction and
maintained opened for traffic 2 lanes 2 ways at all times

- Use Highway Standard 701701
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